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The end of March 2009 marked the end of the first phase of the 

Expanded Public Works Programme (EPWP) which had started 

five years earlier, in April 2004. This phase was characterized 

by hard work and experimentation of delivering services using 

the labour intensive methodology with a view to absorb as many 

unemployed people into productive work so that they can earn 

an income and at the same time acquire skills. The target was to 

create 1 million work opportunities by the end of the five year  

period and 20 % of that target i.e. 200, 000 work opportunities 

was a target for the environment and culture sector under the 

leadership of the then Department of Environmental Affairs and 

Tourism. It was widely reported that this target was achieved a 

year ahead of time, and the total work opportunities achieved by 

the sector at the end of March 2009 were in excess of 400, 000. 

The achievement of the sector must also be located within the context of the success of EPWP phase 1 given that collec-

tively the EPWP exceeded its 1 million target a year ahead of time.

Building from the success of EPWP phase 1, government decided to continue with this labour intensive approach so as 

to make a significant dent in fighting poverty and unemployment in the country with specific focus on women, youth and 

people with disabilities. April 2009 saw the beginning of EPWP phase 2 with targets set at 4.5 million work opportunities 

and 2 million Full-time Equivalent jobs (FTE). The concept of FTE is a new invention aimed at increasing the duration of 

employment into any EPWP project. FTE therefore refers to one-person year of employment and this is equivalent to 230 

person days of work, whereas a work opportunity relates to employment of a person for any duration. From the above 

targets the sector is expected to contribute 1.2 million work opportunities and 325, 652 FTEs by the end of March 2014.

Given the experiences of the first phase of EPWP and notwithstanding the challenges (compounded by the 

significantly increased targets), the sector commits itself to play a role in the creation of a better life for all. This   

sector led the whole EPWP stable in terms of performance in the phase 1 of the programme and there is no reason 

that it should not happen in phase 2. We strongly believe that this sector has a potential to expand and exceed the 

set targets. This is possible especially if all the sector programmes take the opportunities presented by the incentive 

grant to expand and in the process close the gap between the baseline targets and the nationally set EPWP targets.

All we require is collaboration and support from all the affected institutions, from the participating public sector 

bodies to the Department of Public Works as the main coordinating department and the National Treasury. The 

Department of Environmental Affairs will do everything possible to ensure a properly coordinated sector for the 

benefit of all South Africans. As we perform our responsibilities as various institutions we must always look at the 

bigger picture. The main objectives of the Expanded Public Works Programme are to create jobs and provide the 

most needed skills as we empower participants to fend for themselves beyond their involvement in this programme. 

The purpose of this Sector Plan therefore, is to define the sector and the programmes thereof. 
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The plan presents an opportunity to continuously expand scope within the framework of the objectives of the sector. 

It further provides a road-map for the sector for the next five years. The areas of commonalities are outlined, sharing 

experiences and lessons in the work being   undertaken. It should also be noted that as part of this Sector Plan, the                     

sector programmes have been revised with a view to ensure that all interventions implemented by the participating 

public bodies find a home within the broader sector programmes.

The revised sector programmes are Sustainable Land Based Livelihoods, Waste Management, Tourism and Creative         

Industries, Parks and Beautification, Coastal Management as well as Sustainable Energy. Let me also note that all the 

‘working for’ programmes as we know them have not changed, they have been consolidated with the new programmes.

Working together we can ensure sustainable utilization of the natural resources and effective environmental management.

Thank you.

Thank you

Ms Nosipho Ngcaba

Director-General

Department of Environmental Affairs

iii
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1.1	 INTRODUCTION TO THE ENVIRONMENT AND CULTURE SECTOR PLAN

The Environment and Culture Sector Plan2009–2014is a five-year plan developed for public bodies participating in the 
Environment and Culture sector of Expanded Public Works Programme.
 
The Sector Plan articulates the shared vision of the Environment and Culture Sector and builds on the previous Phase 1 
Sector Plan covering the period 2004 to 2009. It consolidates the strategies and actions of the previous five-year plan, 
defines the priority areas for the next five years, and gives a framework to guide Phase 2 government investments and 
performance targets for creating jobs within the sector programmes. It outlines the envisaged goals without eliminating 
new and additional contributors and programmes, and encourages the pursuit of new opportunities.

The Sector Plan also provides the opportunity for the Environment and Culture Sector to speak with a common voice 
to other sectors, and to broader stakeholders about the significant contribution it makes to the lives of South Africans.

1.2	 HISTORICAL BACKGROUND TO EXPANDED PUBLIC WORKS PROGRAMME

As the most significant threats to South Africa’s new democracy, unemployment and resulting poverty have necessitated 
certain measures to be taken in order to remedy the situation. According to Labour Force Survey, March 2003 released 
by the Statistics SA approximately 40% of working-age people were unemployed when the need was identified as 
urgent, with young people mostly affected. 

One such remedial measure is the Government conceptualized Expanded Public Works Programme that was announced 
by the President during the February 2003 State of the Nation Address. The programme was then agreed to at the 
Growth and Development Summit held in June of the same year. It was ultimately adopted by the South African cabinet in 
November 2003 and launched in 2004, with the aim of creating one million work opportunities over the next five years.

This situation of unemployment and resultant poverty, largely a legacy of apartheid policies, was further complicated 
by social and economic changes driven by rapid globalization and the inadequate skill base emanating from a poor 
education system. The expanding labour force, large job losses in mining and agriculture during the 1980s and slow job 
creation in other sectors also added to this challenge.
 
The extent of unemployment remains high, estimated to range from 22% to 36% 
depending on the method of estimation and the source of data. It is so significant 
that the government had to devise national strategies to address unemployment.
 
Expanded Public Works Programme is one of the short to medium term strategies 
devised by government to address unemployment. The primary long term strategies 
for unemployment reduction are to grow the economy and to improve the skills 
development system so that the workforce is able to obtain the skilled jobs which 
are being generated by the economy. The Expanded Public Works Programme is 
a nationwide programme that involves all three spheres of government and state 
owned enterprises. The Expanded Public Works Programme aims to absorb significant numbers of unemployed people 
into work coupled with training to enhance their capacity to enter the formal economy.

The Phase 1 Expanded Public Works Programme focused in four sectors namely, 

a)	 Infrastructure Sector which aims at increasing the labour intensity of government funded infrastructure 
	 projects; 
b)	 Environment and Culture Sector which aims at creating work opportunities in public environmental and 
	 cultural heritage programmes;
c)	 Social Sector which aims at creating work opportunities in public social programmes particularly Home Based 	
	 Care and Early Childhood Development; and the 
d)	 Economic Sector which utilizes general government expenditure on goods and services to provide work 
	 component of small enterprise learnerships and incubation programme.

Expanded Public Works 
Programme is one of the 
short to medium term 
strategies devised by gov-
ernment to address unem-
ployment.
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1.2.1	 GOALS OF THE EXPANDED PUBLIC WORKS PROGRAMME

The objective of the Expanded Public Works Programme is to utilize public sector budgets to reduce and alleviate 
unemployment. This objective is to be achieved by creating productive employment opportunities and by                                                      
enhancing the ability of workers to earn an income after they leave the programme, either in the labour market or               
through entrepreneurial or cooperative income-generating activities. Work opportunities are created, through intensive 
methods, in the following four ways:

a)	 Government-funded infrastructure projects;
b)	 Creating work opportunities in public environmental and culture programmes (e.g. Land Care);
c)	 Creating work opportunities in public social programmes (e.g. community care workers); and 
d)	 Utilising general government expenditure on goods and services to provide the work experience component   
	 of small enterprise learnerships or incubation programmes.

The ability of workers to earn an income after they leave the programme is expected to be enhanced by providing            
participants with a combination of work experience and skills development programmes.

The above goals find expression in the four sectors, which serve as vehicles for delivery of the programme. 

The Environment & Culture Sector pursues above interventions through the implementation of Environment and              
Culture Sector programmes. The first phase of the Environment and Culture Sector was rolled out in the period 2004 – 
2009.

Table 1: Expanded Public Works Programme Objectives

							     
Objective Detailed Sub-Objective
Skills Development Skills training and work experience increase capacity of participants to earn an income 

after exiting
Job creation
Alleviate unemployment through short term work opportunities (Temporary Jobs)

Increase capacity of those exiting Expanded Public Works Programme to take up 
existing work opportunities

Increase aggregate demand for labour through labour intensification and increased 
government expenditure

Small, Micro and Medium Enterprises Development (Change structure of labour 
market)

Service Provision Improve Service Delivery

Expanded Public Works Programme Phase 11  reached its goal of creating one million work opportunities, but this             
effort is criticized for reaching only 11% of unemployed people in the 2007/08 financial year. While there has been a                
general decline in the rate of unemployment during the first years of the Expanded Public Works Programme’s existence,         
studies indicate that the scale of the programme needs to be expanded significantly in order to make its contribution to 
the government’s goal of halving unemployment by 2014.

1 Expanded Public Works Programme Five-Year Report, 2004/05 – 2008/09 published by the Department of Public Works
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2.1 OVERVIEW OF THE ENVIRONMENT AND CULTURE SECTOR

The definition of Environment and Culture Sector finds its premise from the          
Expanded Public Works Programme definition. The Expanded Public Works     
Programme is a nation-wide programme, which will draw significant numbers 
of the unemployed people into productive work, so that workers gain skills while 
they work, and increase their capacity to earn an income once they exit the
 programme. 

The Environment and Culture Sector builds South Africa’s natural and cultural heritage, and in doing so, dynamically 
uses heritage to create both medium- and long-term work and social benefits while, at the same time, responding to 
climate change challenges. 

The key aim of the sector is to deliver programmes that create work opportunities and link people in the marginalized 
‘second economy’ with opportunities and resources to enable their participation in the developed ‘first economy’; and 
to do so by generating useful outputs and positive outcomes in the areas of environment, heritage (including tourism 
development) and biodiversity. 

2.2 ENVIRONMENT AND CULTURE SECTOR PHASE 1 TARGETS AND ACHIEVEMENTS

In Phase 1, the sector was allocated targets for 200,000 work opportunities over a five-year period. The sector                            
collectively exceeded this target as demonstrated in Table 2 below. Further achievements of Phase 1 targets against key 
sector outputs are also captured in Figure 1. However review of the Expanded Public Works Programme has indicated 
some areas of concern, and made recommendations for increasing both the scale and the impact of the programmes in 
future. 

Table 2: Sector Achievements - Phase 1 Work Opportunities per Programme
				  

Programme National Provincial Municipal Total
Land Care 69,333 83,803	 8,982 162,118
Comprehensive Agriculture Support 
Programme

10,554 4,666 0 15,220

Working for the Coast 8,084 5 19 8108
Working for Tourism 33,243 150 0 33,393

Working for Water 182,900 2,786 0 185,686
Working for Wetlands 10,470 33 156 10,659
Working for Fire 15,637 77 0 15,714
Working on Waste 3,050 1,698 9,682 14,430
Other 4,995 13,080	 4,382 22,457

Total 338,266 106,298 23,221 467,785



6

Figure 1: Phase 1 Target Achievements against Key Sector Outputs
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Profit and not-for-
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Local com-
munities 
acquire 
needed 

goods and 
services to 
standard

720 hectares of 
alien vegetation 
treated (initial and 
follow-up)

40 wetlands rehabilitated

20 fire protection associations sup-ported

700 kilometres of 
coast  cleared and 
facilities upgraded

10 000 ha of land 
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32 waste manage-
ment programmes 
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2.3	 ENVIRONMENT AND CULTURE SECTOR – PHASE 2

The target for Phase 1 Environment and Culture Sector work opportunities was reached ahead of time and exceeded, by 
the fifth-year. A summary of this achievement is captured in Table 3 and, highlights 234% above target attainment of total 
net work opportunities created. 

Table 3: Phase 1 Environment and Culture Sector targets and achievements					   

Indicators Targets Achieved % Achieved
Net work opportunities 200 000 467 720 234
Person-years of work including 
training	

200 000 114 228 57

Person-days of training 2 005 000 1 650 647 82

Figure 2 below shows that even though the target for work opportunities was exceeded, the modest objectives of the 
time combined with slow uptake and lack of understanding of the programme led to short term work opportunities that 
did not sufficiently impact on poverty and employment as well as skills acquisition. These very short-term opportunities 
limited the income transfer to each beneficiary

The overall Environment and Culture Sector’s performance has been above average notwithstanding concerns around 
the widely varying performance between the various contributing public bodies.

The sector has been recognized in the final Mid Term Review of Expanded Public Works Programme as having clear       
targets and programmes building upon its historic experience in the implementation of projects. 

250%

200%

150%

100%

50%

0%
Person-years of work 
including training

Network opportunities Person-days of 
training

Figure 2: Perfomance of E & C Sector against key indicator targets

Achievements
Targets
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2.4	 PHASE 2 TARGETS

Phase 2 of the Expanded Public Works Programme aims to create 2 million full time equivalent jobs and has targeted 4.9 
million work opportunities for the poor and unemployed people so as to contribute to a 50% reduction of unemployment 
by 2014. To this end, the Environment and Culture Sector aims to contribute 325 652 full time equivalents and 1 156 
000 work opportunities over the five-year period. The Environment and Culture Sector targets will be achieved through 
contribution by the public bodies at National, Provincial and Local Government as shown in Table 3 and 4 below.

Table 4: Environment and Culture Sector Phase 2 Targets - Number of Work Opportunities

Environment and Culture Sector: Number of Work Opportunities
Total	 Municipal Provincial National

2009-2010 150,000 3,043 48,657 98,300
2010-2011 156,000 3,165 50,603 102,232
2011-2012 200,000 4,058 64,876 131,067
2012-2013 275,000 5,579 89,204 180,217
2013-2014 375,000 7,608 121,642 245,750

1,156,000 23,453 374,981 757,566

Table 5: Environment and Culture Sector Phase 2 Targets - Number of Full Time Equivalents

Environment and Culture Sector: Number of Full Time Equivalents
Total	 Municipal Provincial National

2009-2010 32,609 1,103 9,494 22,012
2010-2011 41,739 1,412 12,152 28,175
2011-2012 59,130 2,001 17,215 39,914

2012-2013 81,304 2,751 23,671 54,882

2013-2014 110,870 3,751 32,279 74,839
325,652 11,019 94,812 219,822

			 
In addition to the lessons learned from Phase 1, it can be expected that new policies such as the New Growth Path and 
the Green Paper on climate change will have an impact on Phase 2 of the Environment and Culture Sector. It is also antici-
pated that the Sector will, during Phase 2, contribute substantially to National Government Priorities Outcome 4 and 10, 
adopted at Cabinet Lekgotla, January 2010. 

Outcome 4 and 10 respectively bear reference to decent employment through inclusive economic growth, and creation of 
a better South Africa and contribution to a better and safer Africa and the world.

The New Growth Path prioritizes employment creation and aims to have growth in the green economy as well as to in-
crease effort in rural development. Rural development is to a large extent still expected to be driven by agriculture. The 
envisaged investment in skills development in a coordinated way will yield an increased number of qualified artisans, 
enhancing the contribution of the sector to skills.

South Africa is committed to play its role in reducing the impact of climate change. In this effort, it will support the private 
sector in agricultural industry’s proactive efforts to exploit new agricultural potential and opportunities (new areas, new 
crops, etc.) and reduce the impacts on existing potential (crop switches, etc.).
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2.5	 DELINEATION OF ENVIRONMENT AND CULTURE SECTOR

A programme is considered an Environment and Culture Sector initiative if it addresses environment, heritage (including 
tourism development) and biodiversity issues. However, the overlaps in implementation of such projects complicate this 
definition. To illustrate the point, a programme or project may, at an objective level, fit seamlessly within this definition 
whist at implementation level, the support activities may straddle sectors. For example, a Land Care  project such as  
erecting of camps to manage overgrazing qualifies at an objective level as an Environment and Culture Sector 
programme, but the activities of erecting a fence may be considered infrastructural. 

It is thus clear that overlaps are a natural and inherent phenomenon between sectors in the Expanded Public Works    
Programme. Thus, an attempt to draw clear boundaries will serve no absolute value as this may be artificial.

In the context of the above therefore, supplementary criteria are necessary to set parameters and boundaries for                
programmes belonging to any sector. Such instruments as reporting (i.e. where a programme or project reports its                    
activities and progress made)andflow of funds (where the funds used in the activities, projects or programmes flow 
from) could be used as a basis for refining the classification of programmes. This applies equally to all sectors as it does 
for the Environment and Culture Sector. 

In the light of the above, it is clear that reporting within a particular sector may not necessarily reflect accurately the 
totality of the contribution of the particular project to the broader Expanded Public Works Programme.
In some instances, the contribution of a particular sector may be artificially inflated owing to this dynamic or conversely, 
under reported. 

It is also possible though, that the misclassification may be random, thereby canceling each other out, without having 
any significant impact on either sector. Fortunately, from a broader Expanded Public Works Programme perspective, this 
scenario does not matter as the aggregate reports reflect an accurate picture of the programme.

2.6	 OBJECTIVES OF THE ENVIRONMENT AND CULTURE SECTOR

The objectives of the programmes within this sector are to achieve the immediate social benefits of the overall Expanded 
Public Works Programme, while at the same time generating sustainable outputs in the fields of environment, tourism, 
heritage, biodiversity and land care. 

The objectives of the sector can be summarized as:

a)	 Creating jobs and providing training through these jobs to facilitate long-term employment. In particular the 	                	
	 sector aims to create 1 156 000 work opportunities. It is expected that approximately 325 000 full time 
	 equivalents of work will be created during Phase 2.
b)	 Linking the marginalized people with opportunities and resources to enable their participation in the 		
	 developed “main stream economy”. 
c)	 Integrating sustainable rural development and urban renewal
d)	 Creating land-based livelihoods 
e)	 Promoting community-based natural resource management 
f)	 Developing the natural resources and cultural heritage 
g)	 Rehabilitation of natural resources and protection of biodiversity
h)	 Promoting tourism

These objectives fit within the broader objectives of government such as poverty reduction, transformation,                                       
empowerment, urban and rural development, growth and job creation.
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CHAPTER 3

INSTITUTIONAL FRAMEWORK
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3.1	 INSTITUTIONAL FRAMEWORKOF THE SECTOR

The Expanded Public Works Programme institutional arrangement matrix system of management was put in place 
to enhance good governance within sectors. At a higher level, is the Deputy-Director-General’s Forum (National                                    
Coordinating Committee) which is convened by Department of Public Works and consists of other sectoral coordinating 
departments; the Presidency; National Treasury; Department of Labour; Department of Cooperative Governance and 
Department of Public Enterprises. The National Coordinating Committee receives progress reports and addresses any 
bottlenecks in implementation and policy review needs. The following diagram depicts key governance structure of the 
Environment and Culture Sector.

Figure 3: Environment and Culture Sector Governance Structure
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Figure 4 below illustrates coordination and implementation structures of the contributing public bodies within the       
Sector lead by the National Department of Environmental Affairs.

Figure 4: Environment and Culture Sector Coordination and Implementing Structure
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Programme and also coordinates the Environment and Culture Sector. The Environment and Culture Sector is led by 
Department of Environmental Affairs.
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g)	 Ensuring that there is an effective monitoring and evaluation system for the sector;
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Department of Public Works:
Environment and Culture 

Directorate

* Department of Agriculture 		
   Forestry and Fisheries;
* Department of Arts and  
   Culture
* Department of Energy
* Department of Environmental  
   Affairs
* Department of Mineral           
   Resources
* Department of Public Work
* Department of Tourism
* Department of Water Affairs

Any and all combinations of the following 
Provincial Departments:

* Agriculture, Land Affairs and Rural         
   Development
* Environmental Affairs and Conservation
* Economic Development and Tourism
* Arts and Culture
 

Provincial Training Support

Provincial Sector Coordination Support

1. Eastern Cape Department of Economic   
    Development and Environmental Affairs
2. Free State Department of Economic   
    Development, Tourism and Environmental
3. Gauteng Department of Agriculture and  
    Rural Development
4. KwaZulu Natal Department of 
    Agriculture, Environmental Affairs and   
    Rural Development
5. Limpopo Department of Agriculture and 
    Rural Development
6. Mpumalanga Department of Agriculture, 
    Rural Development and Land Administration
7. North West Department of Agriculture,  
    Conservation and Rural Development
8. Northern Cape Department of 
    Environmental Affairs and Nature 
    Conservation
9. Western Cape Department of 
    Environmental Affairs and Development 
    Planning

Contributing Municipalities
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3.2	 ROLE OF SECTOR PUBLIC BODIES (NATIONAL, PROVINCIAL AND MUNICIPAL DEPARTMENTS)

The role of individual departments such the Department of Water Affairs, Department of Environmental Affairs,                   
Agriculture, Forestry and Fisheries, Department of Arts and Culture and Department of Tourism is to ensure the            
achievement of the sector objectives and priorities for the Expanded Public Works Programme as well as to:

a)	 Contribute to the sector strategic priorities and plans;
b)	 Put in place business plans;
c)	 Facilitate implementation;
d)	 Submit monthly reports;
e)	 Determine areas of improvements, and amendments to the sector plan

Department of Public Works has an established Expanded Public Works Programme unit. The Environment and Culture 
Sector is supported by the Department of Public Works, Environment and Culture Directorate and serves as the link 
between the sector and the broad Expanded Public Works Programme.
To address the identified gap of authority between Public Works, the Provinces and Municipalities, all Provincial                   
Premiers have signed a protocol agreement with the Minister of Public Works.

This system of management helps in the coordination and information sharing across line functions of the sector. These 
include the District forums at municipal districts, and Provincial Sector Coordinating Committees as well as the National 
Sector Coordinating committee, the Project Management Team and Monitoring and Evaluation Forum.

The public implementing bodies in all spheres of government carry out projects that yield the services contained in their 
departmental mandate in a labour intensive manner that results in both the service and job creation being achieved. 
They have the responsibility to report their progress on the set targets through an Expanded Public Works Programme 
reporting system maintained by the Department of Public Works monitoring unit.

The Provincial Sector Coordinating Committee (PSCC) co-ordinates the set targets.

The National Sector Coordinating Committee (NSCC) meets quarterly to share information, address any bottlenecks 
in the execution and reporting of their Environment and Culture projects with respect to the set targets, including                
sector-specific policies.

The Provincial and National Training Sub-committees (PTC and NTC) compile the training needs of the sector and          
prioritize them at the Provincial and National levels respectively. 
  
The National Monitoring and Evaluation Sub-committee is constituted by members of all national Environment and   
Culture Sector departments, provincial lead sector departments, and other spheres of government (by invitation) to 
provide a platform where all issues relating to reporting of sector projects are discussed with a view to improve the basis 
for decision-making.

The Project Management Team is a committee chaired by Department of Public Works and is responsible for the design, 
implementation and management of the national sector incentives.
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CHAPTER 4

IMPLEMENTATION FRAMEWORK
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4.1 FOCUS AREAS OF THE ENVIRONMENT AND CULTURE SECTOR

The specific focus areas for the sector are: 

a)	 Creating sustainable land-based livelihoods and promoting community-based natural resource management
b)	 Developing and rehabilitating our natural resources and protecting biodiversity
c)	 Promoting, and developing, tourism and creative industries
d)	 Promoting waste management
e)	 Cleaning, clearing and the beautification of public open spaces
f)	 Promoting energy efficiency; and 
g)	 Responding to climate change

In practice, Phase 2 will focus on increased number of full time equivalents, leveraging incentive fully, expansion of 
existing programmes and identification of new areas for expansion. Areas which have been identified as challenges in 
particular areas such as reporting, and understanding of the programme by new entrants will be addressed. 
Table 4 below lists the programmes already identified for inclusion in the Environment and Culture Sector.

Table 6: Programmes included in the Environment and Culture Sector

Programme Sub-programmes
Sustainable land based livelihoods Comprehensive Agricultural support Programme

Land Care
Working for Water
Working for Wetlands
Working on Fire
Greening and Gardening Services
Cemetery Maintenance
Fresh Water Farming
Mining Rehabilitation

Coastal Management Working for the Coast
Working for Fisheries

Tourism and creative industries Working for Tourism
Creative Industries

Waste management Urban Renewal and Cleaning of Public Open Spaces
Food for Waste

Parks and beautification People and Parks
Community Parks

Sustainable energy Working for Energy

4.2	 KEY DESIGN ELEMENTS OF THE ENVIRONMENT AND CULTURE SECTOR PROGRAMME

The characteristics listed below reflect the nature of the Expanded Public Works Programme Environment and Culture 
Sector programmes. 

4.2.1	 Implementation arrangements

While all programmes are managed by government, they are implemented using a variety of implementation                                
arrangements. Some programmes are implemented by the national or provincial departments themselves. Others are 
implemented through partnership arrangements with other spheres of government. And yet others are implemented 
through implementing agents, as either procured service providers, public entities or community based organizations.

4.2.2	 Training component

The sector programmes include a training component:
a)	 For skills development;
b)	 To enhance exit potential; and
c)	 To promote sustainable practices
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4.3	 CRITERIA FOR PROJECT SELECTION

The following is the minimum agreed criteria for project selection:
a)	 The project must aim to deliver positive outcomes in one of the agreed focus areas in section 3 above;
b)	 The project must create work for the Expanded Public Works Programme target group; defined as: local, 
	 unemployed, low or unskilled labour;
c)	 Projects must pay a minimum wage of R60 per person day of work, adjusted annually in line with inflation;
d)	 For national Environment and Culture programmes, projects must dedicate a minimum of 30% of the project’s 	
	 budget to community wages;
e)	 For provincial and local Environment and Culture programmes, projects must create a minimum of 6.6 full 
	 time equivalents per Rand million of the project budget. 

4.4	 TARGETED APPROACH

The following principles guide the sector’s targeting approach. In selection, funding and expansion focus, preference 
should be given to projects that meet the following criteria:

4.4.1	 Labour intensity2

a)	 Will provide work to a large number of beneficiaries;
b)	 Have lower costs per full time equivalents (or per person day of work)

4.4.2	 Geographic targeting

Geographic targeting is driven by environmental and developmental considerations; but should also take into account 
the following:

a)	 Target rural areas;
b)	 Target poverty nodes (poverty/ unemployment spread);
c)	 Will employ local labour

4.4.3	 Beneficiary profiles

a)	 55% of beneficiaries should be women;
b)	 40% of beneficiaries should be youth;
c)	 2% of beneficiaries should be people with disabilities

4.4.4	 Partnerships

a)	 Have established, or will develop partnerships as part of the project implementation plan to co-fund project 		
	 costs

4.5	 PROGRAMME MANAGEMENT ARRANGEMENTS

4.5.1	 The implementing agent fee

The average implementing agent fee is 10% of the project cost for implementing agents (public entities, community    
organizations, etc.) acting on behalf of departments to implement Expanded Public Works Programme projects.

4.5.2	 Criteria to be met by implementing agents

Where implementing agents are utilized to implement projects, all implementing agents must meet the following            
specific criteria:

a)	 Implementing Agents must be registered companies or a government entity;
b)	 The financial arrangements of the Implementing Agents must comply with the Public Finance Management Act;
c)	 The Implementing Agents must either have a track record relevant to the project to be implemented or the 
	 service required. Alternatively, new Implementing Agents must demonstrate the institutional capacity and 
	 technical skills to be able to implement the project or to provide the service required;
d)	 The Implementing Agents must have appropriate management and reporting systems to be able to meet 
	 Expanded Public Works Programme reporting requirements
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4.6	 NORMS AND STANDARDS

4.6.1	 Work opportunity and full time equivalent defined

Key underlying principles of the Expanded Public Works Programme are focus on highly labour intensive work                         
activities involving unskilled labour, while ensuring that existing workers and Small, Micro, and Medium Enterprises are 
not displaced from their working environments. 

There may also be limited skilled work opportunities in the management and supervision of these labour-intensive work 
activities. 

Work opportunities created within the Expanded Public Works Programme are designed to be ‘stop-gap’ interventions 
for temporary duration of employment.

The following are working definitions and calculations for purposes of Expanded Public Works Programme                                        
implementation:

Person-days of Employment Created: The number of people who worked on a project x the number of days each       
person worked.

Work Opportunities: 1 work opportunity = paid work created for an individual on an Expanded Public Works Pro-
gramme project for any period of time. Learnerships also constitute work opportunities. The same individual can be 
employed on different projects and each period of employment will be counted as a work opportunity.

Project Wage: Minimum Daily Wage Rate = daily wage (whether task-rated or time-rated) per individual project. The 
minimum daily wage rate is set in line with the Ministerial Determination and it is currently R60 and provides for annual 
escalations.

Person-Days of Training: 1 training day = at least 7 hours of formal training.

The Number of Training Person-Days = the number of people who attended training x the number of days of training. 
[A distinction must be made between accredited and non-accredited training person-days.]

Project Budget: The project budget = the total cost attached to the planning and implementation of a project, including, 
but not limited to professional fees.

Actual Expenditure: Actual expenditure = the expenditure on the project by the contractor + the expenditure by 
the professional service provider appointed to design and supervise the project excluding government management &         
administration expenditure.

4.6.2	 Employment conditions

Employment conditions were outlined in the Cabinet Memorandum of 23 October 2003. The Ministerial Determination 
4: Expanded Public Works Programmes1  and the Code of Good Practice 2 are the current guides for the Expanded Public 
Works Programme employment conditions and apply across all sectors of the programme. The purpose of this Ministe-
rial Determination and the Code of Good Practice is to promote a common set of good practice and minimum standards 
in employment practices among the different Expanded Public Works Programme programmes within South Africa.

This legislative framework addresses, among others, the following:

a)	 Terms and hours of work;
b)	 Payment and deductions;
c)	 Sick, maternity and family responsibility leave;
d)	 Health and safety, including compensation for injuries and diseases;
e)	 Termination

1 Ministerial Determination 4: Expanded Public Works Programme, GOVERNMENT GAZETTE 33665, 22 OCTOBER 2010	
2 Code of Good Practice, GOVERNMENT GAZETTE 34032, 18 FEBRUARY 2011
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4.6.3	 Growing the sector

There is clear evidence that there is a room to grow the sector scope. Programmes such as the Land Care have identified 
the need for expansion of current activities, for example, increasing the scope of rehabilitating highly degraded areas; 
and clearing bush encroachments. 

New programmes like Greening and Gardening Services, Food for Waste, etc. have potential as an expansion area within 
municipalities. Another area of expansion is the participation by all spheres of government particularly at municipal 
level where full contribution is yet to be realized.

Departments such as Mineral Resources, Energy, Rural Development and Land Reform and others that were not part of 
the sector in Phase 1 are beginning to identify service delivery in their areas that yields work opportunities that can be 
reported within the sector. 

Up-scaling of Environment and Culture Sector outputs in Phase 2 will involve identification and development of new   
opportunities as well as expansion of existing programmes.

4.7	 EXIT STRATEGY

Expanded Public Works Programme, being a short to medium term intervention, is purposed to serve as an enabling 
conduit for those employed within the programme to access regular jobs or develop business enterprises beyond the life 
of the programme. 

Thus the role of Expanded Public Works Programme presupposes that a participant will be employed on a temporary 
basis and thereafter exit the programme after obtaining training and work experience.

It is thus critical that exit strategies are adopted so as to ensure that gains made in alleviating unemployment through 
the programme are not lost. Examples of exit strategies are:

a)	 Further education and training;
b)	 Employment with a new employer;
c)	 Ongoing employment with the same employer at normal conditions of employment; and
d)	 Enterprise development

4.7.1	 Training

While training is crucial to the achievements of Expanded Public Works Programme deliverables, it is also central to 
unlocking opportunities when workers exit the programme. As a bridge between unemployment and employment,  
Expanded Public Works Programme should therefore effectively equip workers with skills and credit-bearing                       
qualifications.

Several learnerships have been accredited and training expansion areas were identified within the Environment and 
Culture Sector which led to introduction of programmes such as the Greening and tourism hospitality.

In addition, training interventions aligned to the National Skills Development Strategy and Economic Growth Path have 
been suggested namely, literacy and numeracy skills, life skills, vocational training and business skills training, including 
assessment of prior learning of workers.

The Department of Public Works plays a critical training support and management oversight roles through the                      
Beneficiary Training Unit of the Expanded Public Works Programme 

4.7.2	 Enterprise development

The tourism development driven by the Department of Tourism and the arts and craft projects under Investing in            
Culture are good examples within the Environment and Culture Sector of how enterprises can be developed beyond the 
life of Expanded Public Works Programme. 

In both programmes, participants initiated sustainable ventures with capacity to generate even more income. The arts 
and culture participants learn to make beads and other crafts for sale at flea markets and at exhibitions.

The Department of Agriculture, Forestry and Fisheries rolled out training to participants within Land Care to make       
fencing used in Veld Care programmes. 
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Similar initiative would be introduced to enable trained participants to begin selling to their communities and/or to 
other communities involved in Veld Care projects. The Environment and Culture Sector also has extensive potential to be 
explored in the development of cooperatives in areas such as:

a)	 Alien Plant Clearing Cooperatives: Research on spatial extent on alien plant invasion has shown that more 
	 than 10 million hectares of land is already infested by more than 180 species. This is not only an expansion 
	 area but an opportunity to skill beneficiaries on identification & eradication methods (mechanical, chemical 
	 and bio-control). This will also promote the participation of Historically Disadvantaged Individuals as 
	 Environmental Service Providers in the long run.
b)	 Nursery Management and Greening Cooperatives: This will complement the above and promote the 
	 concept of eco-towns and eco-schools.
c)	 Coastal Management Cooperatives: Empowerment on coastal clean-ups and rehabilitation.
d)	 Waste Management Cooperatives: Promote Recycling Initiatives
e)	 Protected Areas Cooperatives: Conservation, Tourism & Hospitality.
f)	 Cooperatives focused in Arts and Crafts.

Incubators on environmental projects promoted at the local sphere through Integrated Development Plans and Local 
Economic Development support are also a vital pathway to sustainable enterprise development.

4.8	 COMMUNICATION AND DEEPENING ENVIRONMENT AND CULTURE SECTOR UNDERSTANDING

The National Sector Coordinating Committee is the highest decision-making forum of the Environment and Culture     
Sector. The National Sector Coordinating Committee meetings, which are held on quarterly basis, provide a platform for 
the sector to discuss issues relating to the sector. Members of the National Sector Coordinating Committee are:

a)	 National sector departments implementing Environment and Culture Sector Programmes (Department of 		
	 Water Affairs, Department of Environmental Affairs, Department of Tourism, Department of Agriculture,
	 Forestry and Fisheries, Department of Mineral Resources, Department of Energy, Department of Arts and 		
	 Culture and any other Department that has related mandate);
b)	 Provincial Lead Sector Departments tasked with the coordination of Environment and Culture activities at 		
	 provincial levels; 
c)	 Metros implementing Environment and Culture Sector Programmes at municipal levels;
d)	 Any potential department that have potential Environment and Culture Sector Programmes that can be 		
	 reported to the sector 

The Department of Public Works also interacts with stakeholders through Provincial Sector Forums, Training Provid-
ers’ Forums and Portfolio Committee Outreach Programmes. Other forms of interaction are IMBIZOs, Environmental 
Calendar Events, Conferences, KAMOSO Awards (for Expanded Public Works Programme Performance), newsletters, 
magazines, and the Expanded Public Works Programme website. 

Also notable is that contributing Environment and Culture Sector programmes communicate to the stakeholders dif-
ferently. For example Table 5 below illustrates a range of different communication approaches adopted by different 
programmes.

Table 7: Other Communication Approaches Adopted by Different Environment and Culture Sector Programmes
Programme Communication modes
Working for Water Reports

Meetings
Publications

Investing in Culture Print media – Newspapers, brochures at municipal offices
Radio announcements
Telephone
Email exchanges
Physical visits

Land Care Meetings
Telephones
Email messages
National Skills Fund Management Committee meetings
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CHAPTER 5

THE INCENTIVE SCHEME
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5.1	 INTRODUCTION TO THE INCENTIVE MANUAL

The intention of the Expanded Public Works Programme incentive scheme is to increase the creation of work                                     
opportunities by government bodies through the provision of a financial performance reward. 
The incentive is structured to reward government bodies that create Expanded Public Works Programme work by             
reimbursing them, a portion of their wage costs. The more employment created, the higher the incentive that will be paid 
out. It is assumed that the incentive grant will lead to a greater adoption of labour-intensive methods and approaches 
by public bodies implementing the Expanded Public Works Programme. The incentive is designed to provide additional 
funds to those public bodies creating more employment using their available budget allocation.

In Phase 1, one of the main reasons for not adopting labour intensive methods on a larger scale (as reported by public 
bodies in the first phase) was the risk of increased costs. The incentive has been designed to address this by partially 
funding wage costs and freeing up funds to accommodate any additional costs that public bodies would have incurred 
in increasing the labour intensity of their projects. Where there are no additional costs, the incentive will increase the 
overall budget, allowing for increasing the scope of work of the public body.

5.2	 ELIGIBILITY

5.2.1	 Focus on rural development

There is a deliberate focus on rural areas. For the 2009/10 financial year, the performance threshold for all non-urban 
municipalities has been set at zero, which means that eligible rural municipalities will be able to claim the incentive 
grant for all Expanded Public Works Programme employment created in 2009/10 from the first full time equivalent job 
created.

5.2.2	 Characteristics of Expanded Public Works Programme projects qualifying for incentives

The incentive is limited to Expanded Public Works Programme projects that are characterized as follows: 

a)	 Government projects that employ large numbers of local, low skilled, unemployed persons who are willing 		
to work, defined as the Expanded Public Works Programme target group;
b)	 Projects that are highly labour intensive: a large percentage of the overall project costs are paid out in 		
	 wages to the Expanded Public Works Programme target group; and
c)	 Projects that provide a service to or develop an asset for the community.
	 To distinguish work that is eligible for the incentive grant, in addition to the above characteristics such work:
d)	 Will comply with the Ministerial Determination and Code of Good Practice for Special Public Works;
e)	 Will not end up with reimbursement of government employees wages;
f)	 May not result in the displacement of existing workers or in the downgrading of existing workers’ employ		
	 ment conditions;
g)	 Minimum wage rate is set at R60 and a maximum of R150 per day or per task;
h)	 Will have workers that are not paid below the rate that can be claimed back through the incentive

5.2.3	 Additional components of the Expanded Public Works Programme incentive scheme

The Expanded Public Works Programme Incentive Scheme also considers the following components:

a)	 The available funding provided to public bodies through conditional grants (such as Land Care and			 
	 CASP); and the equitable shares aimed at the creation of work opportunities;
b)	 The geographic spread of unemployment in provinces and municipalities;
c)	 Past Expanded Public Works Programme performance; 
d)	 With a rural bias 
Only public bodies that meet the following criteria are eligible to participate in the Expanded Public Works 			 
Programme incentive grant:
a)	 In any one financial year, to be eligible to participate in the Expanded Public Works Programme incentive                     	
            	 grant, public bodies must have reported to Department of Public Works on their contribution to job creation 	              	
	 in a prior financial year. Because the budget process (of making proposals and budget requests) takes    		
	 place  between July and November, the reporting criterion is applied as follows: 
	 1. For eligibility in 2009/10, public bodies must have reported to Department of Public Works on 2007/08 
	      Expanded Public Works Programme performance.
	 2. To be eligible in 2010/11, public bodies must have reported on 2008/09 Expanded Public Works 
	      Programme  performance through the Expanded Public Works Programme Management Information 
	      System managed by National Public Works for all Expanded Public Works Programme projects.
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	 3. Similarly, to be eligible in 2011/12 to receive the incentive public bodies must have reported on 2009/10
                     Expanded Public Works Programme performance through the Expanded Public Works Programme 
	      Management Information System managed by National Public Works for all Expanded Public Works 
	      Programme projects.
	 4. For late eligibility, public bodies must have reported before end of the second quarter (which is the 22nd 	
	      October) of the previous financial year for them to receive nominal amounts of the incentive.
b)	 In addition, public bodies must meet the minimum performance threshold. The minimum performance 		
	 threshold is the number of Full Time Equivalents that must be created by the public body in delivering the 
	 Environment and Culture services and is based on their existing Environment and Culture programme al		
	 locations.

5.2.4	 Determining eligibility

After having met the reporting requirements, each public body must meet a minimum performance threshold. The      
minimum performance threshold is set by the Department of Public Works and will be reviewed annually.

5.2.5	 Minimum performance threshold

The ‘final performance target’ is determined by using past performance as the basis for the performance improvement 
levels to be achieved.

A standard agreement will be provided to the public body for signature:

(a)	 The Head of each Provincial Department will receive a standard provincial incentive agreement, which must 
	 be signed and returned to Department of Public Works before the first quarter disbursement.
(b)	 Every Municipal Manager will receive a standard municipal incentive agreement that must be signed and
	  returned to National Public Works before the first quarter disbursement.
(c)	 The agreement will specify the rules and conditions of the Expanded Public Works Programme Incentive
	  Grant and requires that the incentive grant be managed in accordance with this manual

In order for the incentive to be paid out based on actual performance; there is standard information required from public 
bodies to be submitted and there are standard procedures for securing participation, registering Expanded Public Works 
Programme projects to be reported, reporting progress, verifying data and receiving the incentive 
In terms of registration:Provinces and municipalities are required to load all their Expanded Public Works Programme 
projects onto Department of Public Works’ Expanded Public Works Programme Management Information System and 
update project information at every monthly reporting cycle. It is the responsibility of the public body to ensure that 
their projects have been registered and the information provided is correct. 

There is standard project information required when registering projects as part of the programme. This is gathered 
through various forms and loaded onto Department of Public Works’ Expanded Public Works Programme Management 
Information System. Every project manager must ensure that the required data is collected, updated, filed and provided 
to the public body on a monthly basis. 

Department of Public Works will provide assistance to public bodies in the 2009/10 financial year via technical support 
staff at provincial or municipal level that will collect the data from the public body and load the information onto the      
Expanded Public Works Programme Management Information System. Key data that must be collected every month 
mainly includes: beneficiary information, site information, payment information and performance information. 

In terms of reporting and payment: To ensure that data is collected every month and that the incentive is paid out every 
quarter, the public body must report all required project information on the Expanded Public Works  Programme 
Management Information System within 7 days of the close of every month. All information loaded on the Expanded 
Public Works Programme Management Information System must be “signed off” by the relevant public body 
(represented by the delegated official). There will be a process of validation with the public body thereafter. 14 days 
after the close of the month, the Expanded Public Works Programme Management Information System will produce a 
progress report for each province and municipality based on performance as reported into the Management Information 
System. Department of Public Works will verify that the reports meet the requirements, including audit and compliance 
requirements and once satisfied will process payments to the respective municipality or provincial treasuries within 30 
days after the end of the quarter.

Calculation of the payment: The example below provides an overview of how the payment against the indicative                    
incentive will be determined.
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The Provincial Department of KwaZuluNatal has a set minimum performance threshold of 2596 full time equivalents, a 
performance target of 12323 full time equivalents (which would translate to an annual allocation of R111.861 million, 
but because only 3 installments would fall into the 2009/10 financial year, this must be discounted by the quarter 4      
payment); thus an indicative incentive allocation of R83.9 million.
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CHAPTER 6

MONITORING AND EVALUATON
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6.1	 MONITORING AND EVALUATION FRAMEWORK

The scope of the Expanded Public Works Programme’s Monitoring and 
Evaluation Framework, first compiled in 2004 with the assistance of the 
Human Sciences Research Council and revised in 2005, was informed 
by international experience and the policy objectives of the Expanded 
Public Works Programme.

The purpose of evaluation of the Expanded Public Works Programme is to improve the basis for decision-making 
and    assist with policy review of the Expanded Public Works Programme , as well as to assist project managers and                     
participants as to their own performance; hence the need to place more emphasis on process evaluation.

The Environment and Culture Sector set itself objectives aligned to the overall Expanded Public Works Programme         
objectives. The Expanded Public Works Programme aligned Sector objectives are captured in Table 8 below, as outlined 
in the Expanded Public Works Programme Logical Framework Summary 2009-20141 .

Table 8: Aligned Sector Objectives to be Monitored

Objective Measure
Over the five years of Phase 2, to create temporary 
work opportunities and income for at least 1 156 000              
unemployed South Africans which translates to 326 
652 Full Time Equivalents within the Environment and 
Culture Sector.

Number of beneficiaries benefitting from the sector 
programmes, total number of women, youth and disabled 
work opportunities; Full Time Equivalents
Person days of work;
Average income of Expanded Public Works Programme 
participants 

To provide needed public goods and services,                    
labour-intensively, at acceptable standards, through 
the use of mainly public sector budgets and public and        
private sector implementation capacity.

Cost of goods and services provided to standard in the 
Environment and Culture Sector;

Cost of each job created

To increase the potential for at least some of                   
participants to earn future income by providing work   
experience, training and information related to local 
work  opportunities, further education and training and 
Small, Micro and Medium Enterprise development.

% of participants at point of exit to secure
Employment;
Education or Training; and
Small, Micro and Medium Enterprise

The Environment and Culture Sector focuses on two process indicators, i.e. training days provided and work days             
created, and assess programme success by comparing performance of these two indicators against targets.

 Department of Public Works – Consolidated Programme Overview and Logical Framework, June 2004	
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6.2	 PROPOSED MONITORING AND EVALUATION FRAMEWORK

An Expanded Public Works Programme Monitoring and Evaluation system is in place, which supports ongoing reporting 
and monitoring using existing departmental channels. It also provides for direct reporting captured on the website and 
downloaded for verification regularly to ensure credible integrity of data captured. A number of new evaluation tools to 
measure the impact of the programme are continuously devised and reviewed in line with the details contained in the 
logical framework. 

The information needed to populate the identified indicators is captured monthly and aggregated every quarter by 
reporting bodies on a reporting template. The following Table 9 captures the various examples of existing monitoring 
measures.

Table 9: Proposed Evaluation Framework

Technique Implementation Areas Measured Timeframes
Cross-sectional 
Surveys

Surveys of contractors/ 
implementing agents, 
beneficiaries, communities 
& government departments

Profile of beneficiaries & their
 households; impact of income transfers; 
impact of assets created; relevance & 
quality of training, role of contractor 
(targeting, training etc.); community 
perceptions of the benefit of the project; 
efficacy of design & implementation

Years 1, 3 and 5, surveys 
to be conducted at the 
end of the project cycle

Longitudinal 
Surveys

Surveys of beneficiaries 6 
months after exiting the 
Expanded Public Works 
Programme & 6 months 
thereafter

Whether employment or self-employ-
ment occurs after exiting the Expanded 
Public Works Programme; Longer-term 
impact of income transfers & training; 
Offsetting effects (displacement and 
substitution).

Years 1, 3 and 5, 
surveys to be conducted 
6 months after 
beneficiaries exit the 
Expanded Public Works 
Programme & 6 months 
thereafter

Case Studies 
and Completion 
Reports

In-depth studies of selected 
projects by researchers, 
spread across sectors and 
provinces

Assessment of quality of assets and 
services. Evaluation of the quality of 
infrastructure and services against 
accepted benchmarks.
All measurement areas excluding 
employment prospects of beneficiaries 
after exiting the Expanded Public Works 
Programme 
Implementation process.
All forms of infrastructure and services

Years 1 to 5

Poverty Impact 
Analysis

Secondary data & data de-
rived from surveys utilised

Impact of income, assets and services 
transferred to poor households on 
poverty & vulnerability

Years 3 & 5

Aggregate Impact 
Analysis

Utilise a computable 
general equilibrium model 
to measure broader im-
pacts

Linkages between Expanded        
Public Works Programme and broader          
macroeconomic variables such as 
aggregate demand, net jobs created, 
income redistribution and inflation

Years 3 and 5
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CHAPTER 7

CRITICAL SUCCESS FACTORS
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7.1	 CRITICAL SUCCESS FACTORS

Phase 1 of the Environment and Culture sector programme has provided an opportunity for the sector to learn 
from experience and significant advancements were made. Reporting systems have improved, provinces are now                                    
participating and reporting and an increasing number of municipalities have Environment and Culture projects. New 
policies such as the New Growth Path and the Green Paper for Climate Change favour the sector’s improvement in the 
generation of work opportunities.

Key contributors to success will include increasing participation of local government entities, newly participating           
departments and newly established government programmes emanating from the new policies. A concerted effort in 
communicating the programme to these public bodies that do not yet have the sector experience will have to be made. A 
good orientation programme for new contributors will be critical to success. The remaining challenges with respect to 
reporting, monitoring and evaluation system will have to be resolved.

The objectives of the sector plan are achievable, given previous performance of the sector as well as new policy                        
developments that are favourable to the advancement of the sector.
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The sector has also developed significant documents which should be read in conjunction with the sector plan, 
namely:

a.	 Monitoring and Evaluation Terms of Reference

b.	 National Sector Coordinating Committee Terms of Reference

c.	 Training Sub-committee Terms of Reference

These documents are available on www.epwp.gov.za . 
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ANNEXURES

CONTACT DETAILS

ENVIRONMENT AND CULTURE SECTOR NATIONAL COORDINATION
 

DEPARTMENT	 POSITION NAME AND 
SURNAME

CELL TEL EMAIL

Environmental Affairs Sector Coordination Makgale Moela 084 559 0598 012 310 3836/3907 MMoela@environment.gov.za

National Department 
of Public Works

Sector Support Matilda Skosana 082 957 3818	 012 337 2200 Matilda.skosana@dpw.gov.za

PROGRAMME MANAGERS WITHIN THE ENVIRONMENT AND CULTURE SECTOR NATIONAL SECTOR DEPARTMENTS

DEPARTMENT	 PROGRAMME NAME NAME AND 
SURNAME

CELL TELEPHONE EMAIL

Agriculture, Forestry 
and Fisheries

Comprehensive Agricul-
tural Support Programme 
(CASP)

Elder Mtshiza 076 279 0225 012 319 7380 ElderM@daff.gov.za

Agriculture, Forestry 
and Fisheries

LandCare Mpumi Ntlokwana 012 319 7380 MpumiN@daff.gov.za

Agriculture, Forestry 
and Fisheries

Fisheries Lucas Williams 082 806 3806 021 402 3567 LucasW@daff.gov.za

Agriculture, Forestry 
zand Fisheries

Fsheries Betusile Mtwa 079 717 7231 021 402 3567 BetusileM@nda.agric.za

Agriculture, Forestry 
and Fisheries

Forestry Pumeza Nkhwashu 082 802 2944 012 336 8054 DFR@daff.gov.za

Arts and Culture Investing in Culture Mapula Gaffane 082 386 4060 012 441 3438 Mapula.gaffane@dac.gov.za

Energy New and Renewable 
Energy

Nomawethu Qase 079 889 9225 012 444 4222 noma.gase@energy.gov.za

Environmental 
Affairs

Social Responsibility 
Programme

Gcinumzi Qotywa 082 890 0169 012 310 3127 gqotywa@environment.gov.za

Environmental 
Affairs

Social Responsibility 
Programme

Makgale Moela 084 559 0598 012 310 3836 Mmoela@environment.gov.za

Environmental Af-
fairs

National Resources 
Management

Ahmed Khan 082 908 7291 021 441 2729 KhanA@dwa.gov.za

Mineral Resources Mining Rehabilitation Kgauta Mokoena 083 642 1453 012 444 3831 Kgauta.mokoena@dmr.gov.za

Public Works Expanded Public Works 
Programme

Hlamalang Come 082 337 5885 012 337 3258 Hlamalang.come@dpw.gov.za

Public Works Expanded Public Works 
Programme

Matilda Skosana 082 957 3818 012 337 2200 Matilda.skosana@dpw.gov.za

Tourism Social Responsibility 
Implementation

Lerato Matlakala 084 691 9018 012 310 3812 lmatlakala@tourism.gov.za

Tourism Social Responsibility 
Implementation

Morwamadibane 
Ntsoane

082 410 8658 012 310 3003 mntsoane@tourism.gov.za
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PROVINCIAL LEAD SECTOR DEPARTMENTS 
 

PROVINCE DEPARTMENT NAME AND 
SURNAME

CELL TELEPHONE EMAIL

Eastern Cape Economic Development and Envi-
ronmental Affairs

Pumla 
Mzazi-Geja

082 775 2206 0 43 605 7011 phumla.mzazi@deaet.ecape.gov.za

Roads and Public Works Khulile 
Kostile

082 520 2098 040 609 4695 Khulile.Kostile@dpw.ecape.gov.za

National Dept. of Public Works Diaho Moso 082 449 9427 041 408 2328 diaho.moso@dpw.gov.za

Free State Economic Development, Tourism 
and Environmental Affairs

Thabang 
Selemela

082 449 4690 051 400 4930 tselemela@dteea.fs.gov.za

Meks Letolo 051 400 9497 Letolom@detea.fs.gov.za

Public Works Papana 
Ngombane

083 310 5255 051 505 7400 Papana.Ngombane@pwrd.gov.za

National Dept. of Public Works Julia 
Seitheisho

082 957 4192 051 400 8968 Julia.Seitheisho@dpw.gov.za

Gauteng Agriculture and Rural Development Melinda 
Swift

082 332 4270 011 958 1367 Melinda.swift@gauteng.gov.za

Mavis 
Makobe

082 976 0411 011 355 1297 Mavis.Makobe@gpg@gov.za

Infrastructure  Development Peggy 
Mabuza

083 326 0010 011 355 5133 Peggy.Mabuza@gauteng.gov.za

National Dept. of Public Works Siso Luvuno 074 604 6875 012 337 1030 Siso.luvuno@dpw.gov.za

Kwa- Zulu 
Natal

Environmental Affairs and Rural 
Development

Haroon 
Karodia

082 570 1989 033 355 9624 karodiah@kzndae.gov.za

Nonhlanhla 
Mkhize

082 377 7080 033 355 9340 Nonhlanhla.Mkhize@kzndae.gov.za

National Dept. of Public Works Nkosinathi 
Mbanjwa

084 568 0608 031 314 7312 Nkosinathi.Mbanjwa@dpw.gov.za

Limpopo Agriculture and Rural Development Richard 
Selemela

082 670 5670 015 294 3625 Selemelam@agric.limpopo.gov.za

Leon 
Manthata

071 484 0263 015 294 3560 LakaK@agric.limpopo.gov.za

Limpopo Department of Public 
works

Mashiane 
Matsobane

082 954 1475 015 293 8093 mashianeme@dpw.limpopo.gov.za

National Dept. of Public Works Azwianewi 
Makatu

072 235 7509
082 8008 314

015 293 8093 Azwianewi.Makatu@dpw.gov.za

Mpumalanga Agriculture, Rural Development 
and Land Administration

Andre Van 
Nieker

082 816 6907 013 766 8535 AvNieker@mpg.gov.za

Martha 
Kalogwile

076 464 6747 013 766 8535 Mkalogwile@mpg.gov.za

Public Works, Road and Transport Zodwa 
Skhosana

076 780 3713 076 780 3713 zkhosana@mpg.gov.za

National Dept. of Public Works Isaac 
Mothapo

071 484 4015 013 753 6300 Isaac.mothapo@dpw.gov.za

North West Department of Agriculture and 
Rural Development

Malaika 
Matlhabe

082 901 8231 018 389 5157 malaikam@nwpg.gov.za

Fanie 
Aucamp

079 714 4244 018 389 5128 faucump@nwpg.gov.za

Provincial Public Works, Roads and 
Transport

Caiphus 
Molokoane

082558 6603
082 323 0522

018 387 2127 gmolokoane@nwpg.gov.za

National Dept. of Public Works Vincent 
Mamathaba

073 3797403
079 507 4742

018 386 2262 Vincent.Mamathaba@dpw.gov.za
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PROVINCE DEPARTMENT NAME AND 
SURNAME

CELL TELEPHONE EMAIL

Northern 
Cape

Environmental Affairs and Nature 
Conservation

Les 
Abrahams

083 309 9370 053 807 7300 labrahams@ncpg.gov.za

M Tools 
Bernado

0833099429 053 807 7300 Cmogorosi@ncpg.gov.za

Roads and Public Works Ayanda Kula 071 864 5366 053 839 2100 akula@vodamail.co.za

National Dept. of Public Works Moleboheng 
Mathaba

072 424 3646 053 838 5237 Moleboheng.Mathaba@dpw.gov.za

Western 
Cape

Environmental Affairs and 
Development Planning

Dipolelo 
Elford

084 656 4291 021 483 9308 Dipolelo.Elford@pgwc.gov.za

Veronicca 
Mukasa

074 186 8565 021 483 5012 Veronica.Mukasa@pgwc.gov.za

Transport of Public Woks Pat 
Jenniker

083 641 5064 012 483 8551 pjanniker@pgwc.gov.za

Makhotso 
Tsekoa

078 803 6517 012 483 9308 mtsekoa@pgwc.go.za

Annelisa 
Gedze

083 592 6627 021 843 9971 agedze@dpwc.gov.za

National Dept. of Public Works Zwamadoda 
Mfene

079 887 3231 021 402 2239 Madoda.Mfene@dpw.gov.za
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